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MILESTONE DATES RELEVANT TO WORK OF IWG
—  Draft Prepared by Rick Crume for Work Group Discussion —  

MILESTONE DOCUMENT DATE ON

DATE IN ICWI DATES
ICCR CONSENT NEEDED

GUIDANCE DECREE TO KEEP

SCHEDULE 

Summarize available data, determine May to July Feb. 1998
data gaps, and develop approach to
fill data gaps

1997
 nds*

Collect additional data to fill data
gaps

July to Sept. April 1998
1997

nds

Make preliminary MACT floor
determinations and identify
preliminary regulatory
alternatives for each source
category

Sept. 1997 May 1998nds

Begin test program nds nds June 1998

IWG prepares draft regulatory
alternatives paper (RAP)

nds nds July 1998

Revise MACT floor calculations
and recommendations

Nov. 1997 Aug. 1998nds

Analyze impacts of regulatory
alternatives for each source
category

Oct. 1997 Sept. 1998
 to 

Feb. 1998

nds

Develop preliminary regulatory
recommendations on which
regulatory alternative to select for
each source category

March 1998 Oct. 1998nds

EPA submits regulatory alternatives Nov. 1998 Nov. 1998
“white paper” to litigants

nds

Overall regulatory alternatives and
cross-category trade-offs identified

April 1998 Nov. 1998nds
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Perform overall economic impacts April to Aug. Dec. 1998
and benefits analysis considering
interactions among source categories

1998
nds

Complete test program nds nds Jan. 1999

Source Work Groups make Sept. 1998 Feb. 1999
recommendations to Coordinating
Committee on which regulatory
alternative to select for each source
category

nds

Coordinating Committee presents Nov. 1998 Feb. 1999
regulatory recommendations to
EPA management and identifies
issues requiring decisions

nds

Decision on which regulatory
alternatives to propose for each
category (EPA)

Dec. 1998 March 1999nds

Draft recommended proposal
package (preambles and regulations)
and present to EPA management

Jan. to March May 1999
1999

nds

Draft proposal package (EPA) April to May, June 1999
1999

nds

EPA management review of EPA
package (EPA)

June 1999 July 1999nds

OMB review of EPA package
(OMB)

July to Sept. Aug. 1999
1999

nds

Signature and proposal (EPA) Oct. 1999 Nov. 1999 Nov. 1999

Public comment period Nov. to Dec. Jan. 2000
1999

nds

Summarize public comments Jan. to March April 2000
2000

nds
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Coordinating Committee presents April 2000 May 2000
regulatory recommendations to
EPA management on major
issues/possible changes to the
regulations

nds

Draft recommended responses to
comments (EPA)

April to June July 2000
2000

nds

Draft promulgation packages
(preambles, regulations, background 2000
documents) (EPA)

May to July Aug. 2000nds

EPA management review (EPA) July 2000 Aug. 2000nds

OMB review of EPA package
(OMB)

Aug. to Oct. Sept. 2000
2000

nds

Signature and promulgation (EPA) Nov. 2000 Nov. 2000 Nov. 2000
*nds = no date specified.


